
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 11/27/2013

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14391-12-000-0

Estimate Summary By Project

Estimate Number: 0006

04/03/2014

Contract Location: Time Allowed:

 SR 7 @  COOK COUNTY LINE TO NORTH OF (CR 842)

 

Contractor:

THE SCRUGGS COMPANY Date Let:

P. O. BOX 2065 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31604-2065 Date Work Began:

Phone: (229)242-2388 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

08/17/2012

08/31/2012

09/27/2012

10/04/2012

04/29/2013

07/30/2013

00/00/0000

301 Days

07/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 99.67

300 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,695,434.44

$2,695,434.44

$102,525.99

96.20%

Counties:

Tift

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004385      $2,695,434.43 $2,695,434.44 $102,525.98 96.20% $3,018.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 11/27/2013

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14391-12-000-0

Estimate Summary By Project

Estimate Number: 0006

04/03/2014

Project Number: M004385      SR 7 - MILL, PLMX RESF & SHLDR REHAB

 

M004385                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,074,326.77 $2,071,911.75 $2,415.02

Non-Participating $518,581.68 $517,977.93 $603.75

Total Earnings $2,592,908.45 $2,589,889.68 $3,018.77

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,592,908.45 $2,589,889.68 $3,018.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,592,908.45 $2,589,889.68

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $3,018.77

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 11/27/2013

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14391-12-000-0

Estimate Summary By Project

Estimate Number: 0006

04/03/2014

Project Number M004385      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  3,403.000 3,953.260

 70.400 .000

 

 

3,953.260 $.00 $278,309.50

0050 441-0104     CONC SIDEWALK, 4 IN SY  900.000 919.166

 47.250 21.667

 

 

940.833 $1,023.77 $44,454.36

0055 441-6012     CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF  1,220.000 824.600

 39.900 50.000

 

 

874.600 $1,995.00 $34,896.54

0075 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  2.000 3.000

 472.500 .000

 

 

3.000 $.00 $1,417.50

0080 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  30.000 35.000

 78.750 .000

 

 

35.000 $.00 $2,756.25

0085 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  51.000 85.000

 78.750 .000

 

 

85.000 $.00 $6,693.75

0130 654-1001     RAISED PVMT MARKERS TP 1 EA  1,600.000 1,815.000

 2.890 .000

 

 

1,815.000 $.00 $5,245.35

0160 700-6910     PERMANENT GRASSING AC  8.000 8.300

 315.000 .000

 

 

8.300 $.00 $2,614.50

0170 700-8000     FERTILIZER MIXED GRADE TN  1.600 1.780

 435.750 .000

 

 

1.780 $.00 $775.64



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 11/27/2013

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14391-12-000-0

Estimate Summary By Project

Estimate Number: 0006

04/03/2014

Project Number M004385      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0185 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  38,500.000 41,250.667

 0.320 .000

 

 

41,250.667 $.00 $13,200.21

Category Amount: $3,018.77 $390,363.60

Project Total Amount: $3,018.77 $2,592,908.45


